Site Name: Operational Period:

Continue with Work Plan and Safety Plan.
Continue procurement activities.
Continue evaluation of site waste and development of waste strategy.

Task Order 62 CES Environmental Date: 9-12-16-2014 D AILgsvg;?(%eggglg
Branch: Federal g:'\:':l.s.l:aom Response 'mergency and Rapid Response Service|
1WORK AUTHORIZED: e

Health and Safety Manager
Truck Driver

Equipment Operator
Laborer

T&D Coordinator

PERSONNEL OFF-SITE
Subcontract Manager
Health and Safety Manager

Transport and Disposal Coord

— e | o b | el
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Field Cost Accountant

Site Cerclis:# TXD 008950461  On-Scene Coordinator: ERRS Response Manager
Contract Number: EP — 86 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order:; 062 Date: 9.16.2014  Time: 1500 Date: 9.16.2014 Time: 1600
|PERSONNEL ON-SITE: QryY Used  Unused EQUIPMENT ON-SITE:  QTY USED  Unused
Response Manager 1 1 Pick —up Truck
Foreman Vacuum Truck

Skid Steer

ORK ACCOMPLISHED /| AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55):
RM completed Work Plan and SSHP with the Health and Safety Manager Documents are currently being formatted
PM and H/Safety approved SWSES. Subcontractor Manager finishing their award.
RM and Subcontract Manager awarded the generator to Hertz and Trailer to Mod Space.
RFP issued for portable toilets, temporary fence, vacuum truck services, and frac tank services.
T&D Coordinator and Subcontract Manager issued RFP for water disposal.

potential vendor.

FCA completed another 1900-55 for review.

Date:
9.16.2014

0OSC Time:

R""\v«g&,, 1% &JKL_\__Q 9.16.2014

Sample of Frac Tank 1001 picked up by

—

Time: 1500

~~  Date:

f)

Continue work on procurements for site set up.
Continue work on data analysis and waste disposal strategy.

Continue with 1900-55s.

[Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
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